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ESTIMATE RUN 04/04/2003

ESTIMATE SUMMARY 16:16:02

CONTID: C13131         ESTIMATE NO: 0016 PROG 1999

PCN: 13131-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 - Divide East PERCENT TIME:

PROJECT NO: NH 0242-031                   

US 24 - Divide East

NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 04/04/2003 DATE TIME STARTED 07/23/2001

P.O. BOX 580 DATE LET 05/24/2001 DATE WORK BEGAN

 DATE AWARDED 06/22/2001 DATE TIME STOPPED 12/04/2002

 DATE CONTRACT EXECUTED 07/09/2001 DATE ACCEPTED 12/04/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 07/23/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,323,316.43 PARTICIPATING $ $ 45,717.20

AWARD PROJECT AMT: 5,315,495.53 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -596.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.68%

16,978.01

45,717.20

45,717.20

45,120.78

$

$

$

$

5,306,338.42

0.00

5,306,338.42

0.00

5,306,338.42

-59,812.70

0.00

5,246,525.72

0.00

AMOUNT DUE 5,246,525.72 45,120.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,120.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

240.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0005 CLEARING AND GRUBBING 0.990

0.000

201-00000  
 

0.990

L S 

50,000.00000 49,500.000.990

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0015 REMOVAL OF PIPE 709.000

0.000

202-00035  
 

709.000

LF  

15.00000 10,635.00709.000

0.00

0020 REMOVAL OF ASPHALT MAT (PLANING) 2,022.000

0.000

202-00240  
 

2,022.000

SY  

4.00000 8,088.002,022.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 3,940.970

0.000

202-00250  
 

3,941.000

SF  

1.10000 4,335.073,940.970

0.00

0030 *REMOVAL OF GROUND SIGN 26.000

0.000

202-00810  
 

26.000

EACH

44.00000 1,144.0026.000

0.00

0035 *REMOVAL OF FENCE 19,420.000

0.000

202-01000  
 

19,420.000

LF  

0.30000 5,826.0019,420.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,680.000

0.000

202-01130  
 

2,680.000

LF  

2.25000 6,030.002,680.000

0.00

0045 *REMOVAL OF END ANCHORAGE 5.000

0.000

202-01300  
 

5.000

EACH

175.00000 875.005.000

0.00

0050 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 342,127.000

0.000

203-00010  
 

342,127.000

CY  

1.80000 615,828.60342,127.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0060 UNCLASSIFIED EXCAVATION (SPECIAL) 7,643.000

0.000

203-00040  
 

7,643.000

CY  

6.00000 45,858.007,643.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 88,832.000

0.000

203-00062  
 

88,832.000

CY  

1.00000 88,832.0088,832.000

0.00

0070 MUCK EXCAVATION 3,004.000

0.000

203-00100  
 

3,004.000

CY  

8.00000 24,032.003,004.000

0.00

0075 BLADING 30.500

0.000

203-01500  
 

31.000

HOUR

90.00000 2,745.0030.500

0.00

0080 DOZING (LANDSCAPING) 45.500

0.000

203-01555  
 

46.000

HOUR

100.00000 4,550.0045.500

0.00

0085 POTHOLING 91.600

0.000

203-01597  
 

92.000

HOUR

200.00000 18,320.0091.600

0.00

0090 STRUCTURE EXCAVATION 3,011.500

0.000

206-00000  
 

3,011.000

CY  

5.00000 15,057.503,011.500

0.00

0095 STRUCTURE BACKFILL (FLOW-FILL) 10.000

0.000

206-00065  
 

10.000

CY  

80.00000 800.0010.000

0.00

0100 STRUCTURE BACKFILL (CLASS 1) 2,221.000

0.000

206-00100  
 

2,183.000

CY  

12.00000 26,652.002,221.000

0.00

0105 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

80,000.00000 80,000.001.000

0.00

0110 TOPSOIL 13,064.000

0.000

207-00205  
 

13,064.000

CY  

4.00000 52,256.0013,064.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0115 WETLAND TOPSOIL 960.000

0.000

207-00305  
 

960.000

CY  

8.00000 7,680.00960.000

0.00

0120 EROSION BALES (WEED FREE) 721.000

0.000

208-00011  
 

721.000

EACH

14.00000 10,094.00721.000

0.00

0120 MATERIAL ALLOWANCE EROSION BALES(WEED FREE) 0.000

0.000EACH

4.50000 0.000.000

0.00

0125 *SILT FENCE 10,787.000

0.000

208-00020  
 

10,787.000

LF  

1.00000 10,787.0010,787.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

3,000.00000 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0140 RESET MAILBOX STRUCTURE 3.000

0.000

210-00010  
 

3.000

EACH

200.00000 600.003.000

0.00

0145 RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

200.00000 0.000.000

0.00

0150 *RESET LIGHT STANDARD 1.000

0.000

210-00750  
 

1.000

EACH

345.00000 345.001.000

0.00

0155 *RESET LUMINAIRE 1.000

0.000

210-00760  
 

1.000

EACH

165.00000 165.001.000

0.00

0160 *RESET GUARDRAIL TYPE 3 841.000

0.000

210-01130  
 

841.000

LF  

8.00000 6,728.00841.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0165 *RESET END ANCHORAGE 3.000

0.000

210-01200  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0170 *SEEDING (NATIVE) 26.210

0.000

212-00006  
 

23.500

ACRE

750.00000 19,657.5026.210

0.00

0175 *MULCHING (WEED FREE HAY) 6.100

0.000

213-00002  
 

6.100

ACRE

925.00000 5,642.506.100

0.00

0180 *MULCH TACKIFIER 914.000

0.000

213-00061  
 

914.000

LB  

4.70000 4,295.80914.000

0.00

0185 *BRUSH LAYER CUTTING 800.000

0.000

214-01010  
 

800.000

EACH

3.85000 3,080.00800.000

0.00

0190 *TRANSPLANT PLUG 6,180.000

0.000

215-00600  
 

6,180.000

EACH

5.00000 30,900.006,180.000

0.00

0195 *SOIL RETENTION BLANKET (PLASTIC) 11,546.640

0.000

216-00035  
 

11,547.000

SY  

11.00000 127,013.0411,546.640

0.00

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 91,361.000

0.000

216-00041  
 

91,361.000

SY  

1.40000 127,905.4091,361.000

0.00

0205 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

100.00000 0.000.000

0.00

0210 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

15.00000 0.000.000

0.00

0215 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

26.00000 0.000.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0220 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 43,163.610

0.000

403-33821  
 

43,163.610

TON 

34.50000 1,489,144.5543,163.610

0.00

0220 MATERIAL ALLOWANCE 7/8" LARGE AGGREGATE 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 1/2 FINE AGGREGATE 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 1/2 FINE AGGREGATE 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE CRUSHER FINES 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE CRUSHER FINES 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 1/2" ROCK (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 1/2" FINE AGGREGATE 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE CRUSHER FINES 0.000

0.000TON 

6.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 1/2" AGGREGATE (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE CRUSHER FINES (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00
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PCN: 13131-BID    ESTIMATE RUN

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0220 MATERIAL ALLOWANCE 1/2" AGGREGATE (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE CRUSHER FINES (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE 7/8" AGGREGATE (DRY HAUL) 0.000

0.000TON 

2.50000 0.000.000

0.00

0220 MATERIAL ALLOWANCE HBP AGGREGATES,7/8,1/2 AND FINES 0.000

0.000TON 

8.27000 0.000.000

0.00

0225 EMULSIFIED ASPHALT (SLOW-SETTING) 11,983.000

0.000

411-10255  
 

9,705.000

GAL 

0.01000 119.8311,983.000

0.00

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 695.800

0.000

420-00110  
 

696.000

SY  

2.00000 1,391.60695.800

0.00

0235 GEOTEXTILE (WEED BARRIER) 16,982.000

0.000

420-00200  
 

16,982.000

SY  

1.50000 25,473.0016,982.000

0.00

0240 RIPRAP (SPECIAL) 5.000

0.000

506-00012  
 

5.000

EACH

250.00000 1,250.005.000

0.00

0245 RIPRAP (9 INCH) 192.300

0.000

506-00209  
 

192.000

CY  

35.00000 6,730.50192.300

0.00

0250 RIPRAP (18 INCH) 952.000

0.000

506-00218  
 

952.000

CY  

38.00000 36,176.00952.000

0.00

0255 RIPRAP (24 INCH) 209.000

0.000

506-00224  
 

209.000

CY  

40.00000 8,360.00209.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0260 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 40.000

0.000

507-00400  
 

40.000

TON 

100.00000 4,000.0040.000

0.00

0265 CONCRETE CLASS D (BOX CULVERT) 955.440

0.000

601-03030  
 

955.400

CY  

325.00000 310,518.00955.440

0.00

0270 REINFORCING STEEL 143,325.000

0.000

602-00000  
 

143,325.000

LB  

0.45000 64,496.25143,325.000

0.00

0270 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.23000 0.000.000

0.00

0275 REINFORCING STEEL (EPOXY COATED) 20,946.000

0.000

602-00020  
 

20,946.000

LB  

0.65000 13,614.9020,946.000

0.00

0275 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

0.000LB  

0.30000 0.000.000

0.00

0280 INLET TYPE C (5 FOOT) 6.000

0.000

604-00305  
 

6.000

EACH

2,500.00000 15,000.006.000

0.00

0280 MATERIAL ALLOWANCE INLET TY C (5 FT.) 0.000

0.000EACH

1,028.00000 0.000.000

0.00

0285 INLET TYPE C (10 FOOT) 2.000

0.000

604-00310  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0285 MATERIAL ALLOWANCE INLET TY C (10 FOOT) 0.000

0.000EACH

1,806.00000 0.000.000

0.00

0290 INLET TYPE D (20 FOOT) 1.000

0.000

604-00520  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00
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PCN: 13131-BID    ESTIMATE RUN

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0290 MATERIAL ALLOWANCE INLET TYD (20FT) 0.000

0.000EACH

4,728.00000 0.000.000

0.00

0295 MANHOLE SLAB BASE (SPECIAL) 1.000

0.000

604-30000  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0295 MATERIAL ALLOWANCE MH SLAB BASE (SPEC) 0.000

0.000EACH

927.00000 0.000.000

0.00

0300 MANHOLE SPECIAL (5 FOOT) 3.000

0.000

604-39005  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0300 MATERIAL ALLOWANCE MH SPEC (5FT) 0.000

0.000EACH

619.00000 0.000.000

0.00

0305 MANHOLE SPECIAL (15 FOOT) 1.000

0.000

604-39015  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0305 MATERIAL ALLOWANCE MH SPEC(15FT) 0.000

0.000EACH

1,271.00000 0.000.000

0.00

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,569.000

0.000

606-00301  
 

8,569.000

LF  

11.00000 94,259.008,569.000

0.00

0315 GUARDRAIL TYPE 7 (STYLE CE) 771.000

0.000

606-00740  
 

771.000

LF  

100.00000 77,100.00771.000

0.00

0320 *END ANCHORAGE TYPE 3D 17.000

0.000

606-01340  
 

17.000

EACH

475.00000 8,075.0017.000

0.00

0325 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0330 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 21.000

0.000

606-02001  
 

21.000

EACH

1,200.00000 25,200.0021.000

0.00

0335 *END POST 47.000

0.000

607-00005  
 

47.000

EACH

100.00000 4,700.0047.000

0.00

0340 *CORNER AND LINE BRACE POST 78.000

0.000

607-00010  
 

78.000

EACH

110.00000 8,580.0078.000

0.00

0345 *FENCE BARBED WIRE WITH METAL POSTS 14,583.000

0.000

607-01000  
 

14,583.000

LF  

1.05000 15,312.1514,583.000

0.00

0350 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 5,606.000

0.000

607-01010  
 

5,606.000

LF  

1.20000 6,727.205,606.000

0.00

0355 *FENCE (PLASTIC) 698.000

0.000

607-11525  
 

698.000

LF  

5.00000 3,490.00698.000

0.00

0360 *FENCE PICKET SNOW 1,943.000

0.000

607-32000  
 

1,943.000

LF  

2.50000 4,857.501,943.000

0.00

0365 *FENCE CHAIN LINK (72 INCH) 241.000

0.000

607-53172  
 

241.000

LF  

12.00000 2,892.00241.000

0.00

0370 *3 FOOT GATE WALK 0.000

0.000

607-60003  
 

0.000

EACH

200.00000 0.000.000

0.00

0375 *16 FOOT GATE 5.000

0.000

607-60116  
 

5.000

EACH

250.00000 1,250.005.000

0.00

0380 *16 FOOT GATE (SPECIAL) 5.000

0.000

607-60117  
 

5.000

EACH

260.00000 1,300.005.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0385 *20 FOOT GATE 5.000

0.000

607-60120  
 

5.000

EACH

300.00000 1,500.005.000

0.00

0390 *16 FOOT GATE TWIN 0.000

0.000

607-60316  
 

0.000

EACH

500.00000 0.000.000

0.00

0395 CONCRETE BIKEWAY (6 INCH) 522.000

0.000

608-00026  
 

522.000

SY  

40.00000 20,880.00522.000

0.00

0400 *CURB TYPE 6 (SECTION M) 7,087.000

0.000

609-60011  
 

7,087.000

LF  

4.50000 31,891.507,087.000

0.00

0405 *DELINEATOR (TYPE I) 74.000

0.000

612-00001  
 

74.000

EACH

14.00000 1,036.0074.000

0.00

0410 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 409.000

0.000

613-01300  
 

409.000

LF  

13.35000 5,460.15409.000

0.00

0415 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

2,250.00000 0.000.000

0.00

0420 *LIGHT STANDARD METAL (40 FOOT) 2.000

0.000

613-34400  
 

2.000

EACH

1,930.00000 3,860.002.000

0.00

0425 *CONCRETE FOUNDATION PAD 3.000

0.000

613-40000  
 

3.000

EACH

537.00000 1,611.003.000

0.00

0430 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

538.00000 1,076.002.000

0.00

0435 *SIGN PANEL (CLASS I) 447.000

0.000

614-00011  
 

447.000

SF  

22.00000 9,834.00447.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0440 *SIGN PANEL (CLASS II) 18.000

0.000

614-00012  
 

18.000

SF  

25.00000 450.0018.000

0.00

0445 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

25.00000 0.000.000

0.00

0450 *STEEL SIGN POST (U-2) 40.000

0.000

614-00200  
 

40.000

LF  

4.00000 160.0040.000

0.00

0455 *STEEL SIGN POST (W 6X12) 0.000

0.000

614-00612  
 

0.000

LF  

40.00000 0.000.000

0.00

0460 *STEEL SIGN POST (2 INCH ROUND) 1,027.000

0.000

614-01502  
 

1,027.000

LF  

8.50000 8,729.501,027.000

0.00

0465 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000

0.000

614-01552  
 

24.000

LF  

30.00000 720.0024.000

0.00

0470 *CONCRETE FOOTING (TYPE 1) 0.000

0.000

614-03001  
 

0.000

EACH

500.00000 0.000.000

0.00

0475 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0480 EMBANKMENT PROTECTOR TYPE 5 14.000

0.000

615-00050  
 

14.000

EACH

1,800.00000 25,200.0014.000

0.00

0485 12 INCH CULVERT PIPE 130.000

0.000

617-00012  
 

130.000

LF  

38.00000 4,940.00130.000

0.00

0485 MATERIAL ALLOWANCE 12 INCH CULVERT PIPE 0.000

0.000LF  

6.77000 0.000.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0490 18 INCH CULVERT PIPE 398.000

0.000

617-00018  
 

398.000

LF  

40.00000 15,920.00398.000

0.00

0490 MATERIAL ALLOWANCE 18 INCH CULVERT PIPE 0.000

0.000LF  

9.08000 0.000.000

0.00

0495 21 INCH CULVERT PIPE 66.000

0.000

617-00021  
 

66.000

LF  

42.00000 2,772.0066.000

0.00

0495 MATERIAL ALLOWANCE 21 INCH CULVERT PIPE 0.000

0.000LF  

33.45000 0.000.000

0.00

0500 24 INCH CULVERT PIPE 1,557.000

0.000

617-00024  
 

1,557.000

LF  

50.00000 77,850.001,557.000

0.00

0500 MATERIAL ALLOWANCE 24 INCH CULVERT PIPE 0.000

0.000LF  

11.61000 0.000.000

0.00

0505 30 INCH CULVERT PIPE 122.000

0.000

617-00030  
 

122.000

LF  

60.00000 7,320.00122.000

0.00

0505 MATERIAL ALLOWANCE 30 INCH CULVERT 0.000

0.000LF  

18.27000 0.000.000

0.00

0510 36 INCH CULVERT PIPE 135.000

0.000

617-00036  
 

135.000

LF  

65.00000 8,775.00135.000

0.00

0510 MATERIAL ALLOWANCE 36 INCH CULVERT 0.000

0.000LF  

22.38000 0.000.000

0.00

0515 48 INCH CULVERT PIPE 94.000

0.000

617-00048  
 

94.000

LF  

96.00000 9,024.0094.000

0.00
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PCN: 13131-BID    ESTIMATE RUN

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 SITE A - ROADWAY 

0515 MATERIAL ALLOWANCE 48 INCH CULVERT PIPE 0.000

0.000LF  

20.06000 0.000.000

0.00

0520 DETOUR PAVEMENT 3,674.280

0.000

621-00450  
 

3,674.000

SY  

14.00000 51,439.923,674.280

0.00

0525 *CONSTRUCTION SURVEYING 0.990

0.000

625-00000  
 

0.990

L S 

55,000.00000 54,450.000.990

0.00

0530 *MOBILIZATION 0.980

0.000

626-00000  
 

0.980

L S 

250,000.00000 245,000.000.980

0.00

0535 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0540 *PAVEMENT MARKING PAINT 342.890

0.000

627-00001  
 

343.000

GAL 

60.00000 20,573.40342.890

0.00

0545 *EPOXY PAVEMENT MARKING 2,226.000

0.000

627-00004  
 

2,226.000

SF  

1.10000 2,448.602,226.000

0.00

0550 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 14,917.000

0.000

627-01000  
 

14,917.000

SF  

9.25000 137,982.2514,917.000

0.00

0555 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 502.000

0.000

627-02000  
 

502.000

SF  

18.00000 9,036.00502.000

0.00

0560 *FLAGGING 2,686.000

0.000

630-00000  
 

2,680.000

HOUR

23.00000 61,778.002,686.000

0.00

0565 *TRAFFIC CONTROL INSPECTION 313.000

0.000

630-00007  
 

313.000

DAY 

110.00000 34,430.00313.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0570 *TRAFFIC CONTROL MANAGEMENT 147.000

0.000

630-00012  
 

147.000

DAY 

450.00000 66,150.00147.000

0.00

0575 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

1,650.00000 3,300.002.000

330.00

0580 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.600

1.400

630-80336  
 

14.000

EACH

220.00000 3,080.0014.000

308.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000

4.000

630-80341  
 

40.000

EACH

110.00000 4,400.0040.000

440.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.600

3.400

630-80342  
 

34.000

EACH

220.00000 7,480.0034.000

748.00

0595 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

3,300.00000 3,300.001.000

330.00

0600 *DRUM CHANNELIZING DEVICE 270.000

30.000

630-80360  
 

300.000

EACH

120.00000 36,000.00300.000

3,600.00

0605 CONCRETE BARRIER (TEMPORARY) 2,332.800

259.200

630-80370  
 

2,592.000

LF  

25.00000 64,800.002,592.000

6,480.00

0610 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

20.00000 2,000.00100.000

200.00

0615 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.500

0.500

630-85115  
 

5.000

EACH

14,000.00000 70,000.005.000

7,000.00

0620 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0625 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0630 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A QUALITY INCENTIVE PAYMENT 46,253.770

0.000

700-70025  
 

47,068.700

F A 

1.00000 46,253.7746,253.770

0.00

0640 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 F/A PAVEMENT SMOOTHNESS INCENTIVE 3,559.650

0.000

700-70035  
 

3,559.650

F A 

1.00000 3,559.653,559.650

0.00

0650 F/A OBTAIN POWER SOURCE 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A INSTALL POWER SOURCE CONNECTION 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A ASBESTOS INSPECTION/ABATEMENT WORK 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0835 ABC (CL 6) 3,241.000

0.000

304-06007  
 

3,241.000

CY  

23.83000 77,233.033,241.000

0.00

0840 CONST SURVEYING (HOUR) 13.500

0.000

625-00001  
 

14.000

HOUR

100.00000 1,350.0013.500

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - ROADWAY 

0845 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN -SPECTRUM 
GEOMATICS

-12,903.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -12,903.00-12,903.000

0.00

0850 ADDED ITEM (LUMP SUM)/ 2 LIGHT STANDARD METAL (40 FT) 
& 2 LUMINAIRES HPS (400 WATT)

1.000

0.000

900-00014  
 

1.000

L S 

5,660.05000 5,660.051.000

0.00

0855 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

26,281.20000 26,281.201.000

26,281.20

0860 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

3,441.80000 0.000.000

0.00

CAT 4,979,066.9145,717.204,996,033.43CURRENT AMT0200 $ $ $

CAT NO0201 SITE B - ROADWAY 

0670 CLEARING AND GRUBBING 0.010

0.000

201-00000  
 

0.010

L S 

50,000.00000 500.000.010

0.00

0675 DOZING 28.000

0.000

203-01550  
 

28.000

HOUR

110.00000 3,080.0028.000

0.00

0680 FRONT END LOADER (RUBBER TIRED) 39.000

0.000

203-01590  
 

39.000

HOUR

90.00000 3,510.0039.000

0.00

0685 STRUCTURE EXCAVATION 103.000

0.000

206-00000  
 

103.000

CY  

5.00000 515.00103.000

0.00

0690 STRUCTURE BACKFILL (CLASS 1) 140.000

0.000

206-00100  
 

140.000

CY  

12.00000 1,680.00140.000

0.00

0695 *SILT FENCE 776.000

0.000

208-00020  
 

776.000

LF  

1.00000 776.00776.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - ROADWAY 

0700 *RESET CHAIN LINK FENCE 818.000

0.000

210-01050  
 

818.000

LF  

5.00000 4,090.00818.000

0.00

0705 *SEEDING (NATIVE) 1.000

0.000

212-00006  
 

1.000

ACRE

750.00000 750.001.000

0.00

0710 *MULCHING (WEED FREE HAY) 1.000

0.000

213-00002  
 

1.000

ACRE

925.00000 925.001.000

0.00

0715 *MULCH TACKIFIER 100.000

0.000

213-00061  
 

100.000

LB  

4.70000 470.00100.000

0.00

0720 *SOIL RETENTION BLANKET (PLASTIC) 340.000

0.000

216-00035  
 

340.000

SY  

11.00000 3,740.00340.000

0.00

0725 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 286.100

0.000

403-00720  
 

286.100

TON 

140.00000 40,054.00286.100

0.00

0730 GEOTEXTILE (DRAINAGE) (CLASS A) 540.000

0.000

420-00110  
 

540.000

SY  

2.00000 1,080.00540.000

0.00

0735 TIMBER RETAINING WALL 1,107.000

0.000

504-08100  
 

1,107.000

SF  

50.00000 55,350.001,107.000

0.00

0740 RIPRAP (12 INCH) 280.000

0.000

506-00212  
 

280.000

CY  

36.00000 10,080.00280.000

0.00

0745 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 119.200

0.000

507-00400  
 

119.200

TON 

100.00000 11,920.00119.200

0.00

0750 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 46.000

0.000

603-15024  
 

46.000

LF  

37.00000 1,702.0046.000

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - ROADWAY 

0755 24 INCH EQUIVALENT ARCH STEEL END SECTION 2.000

0.000

603-31324  
 

2.000

EACH

240.00000 480.002.000

0.00

0760 *LINE POST (CHAIN LINK) 72.000

0.000

607-52900  
 

72.000

EACH

60.00000 4,320.0072.000

0.00

0765 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000

0.000

607-52910  
 

5.000

EACH

200.00000 1,000.005.000

0.00

0770 *CURB TYPE 6 (SECTION M) 80.000

0.000

609-60011  
 

80.000

LF  

4.50000 360.0080.000

0.00

0775 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0775 MATERIAL ALLOWANCE EMB. PROT TY 3 0.000

0.000EACH

30.00000 0.000.000

0.00

0780 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0785 12 INCH CULVERT PIPE 16.000

0.000

617-00012  
 

16.000

LF  

38.00000 608.0016.000

0.00

0785 MATERIAL ALLOWANCE 12 INCH CULVERT PIPE (SITE B) 0.000

0.000LF  

6.77000 0.000.000

0.00

0790 *CONSTRUCTION SURVEYING 0.010

0.000

625-00000  
 

0.010

L S 

55,000.00000 550.000.010

0.00

0795 *MOBILIZATION 0.020

0.000

626-00000  
 

0.020

L S 

250,000.00000 5,000.000.020

0.00
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PCN: 13131-BID    ESTIMATE RUN 04/04/2003

PROJECT: NH 0242-031                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:02

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - ROADWAY 

0800 *FLAGGING 38.500

0.000

630-00000  
 

39.000

HOUR

23.00000 885.5038.500

0.00

0805 *TRAFFIC CONTROL MANAGEMENT 7.000

0.000

630-00012  
 

7.000

DAY 

450.00000 3,150.007.000

0.00

CAT 159,375.500.00159,387.00CURRENT AMT0201 $ $ $

CAT NO0300 SITE A - STR NO I-16-A (GAME CROSSING) STR NO I-16-A

0810 STRUCTURE EXCAVATION 1,124.000

0.000

206-00000  
 

1,124.000

CY  

5.00000 5,620.001,124.000

0.00

0815 STRUCTURE BACKFILL (CLASS 1) 823.000

0.000

206-00100  
 

823.000

CY  

12.00000 9,876.00823.000

0.00

0820 STRUCTURAL PLATE ARCH (SPECIAL) 124.000

0.000

510-20100  
 

124.000

LF  

1,100.00000 136,400.00124.000

0.00

0820 MATERIAL ALLOWANCE STR PA (SPEC) 0.000

0.000LF  

337.55000 0.000.000

0.00

CAT 151,896.000.00151,896.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0830 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 16,000.000.0016,000.00CURRENT AMT0400 $ $ $

$ 5,306,338.4145,717.20$5,323,316.43$CURRENT AMTPROJECT TOTAL


